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DAILY WORK ORDER 

Work Si tes 
Bossert  Manufactur ing 

Wor k  Per i  od s 
9 /21/87 

Contractors 0.  H.  Mater ia ls  
Contractor  Rep.s Kei th Risner 

OSCs Jack D.  Harmon 

WORK PLANNED/AUTHORI ZEDs WORK ACCOMPLISHED FROM 
PREVIOUS WORK ORDERS 

)Laser ins ide 
sand f i l ter .  

and outs ide of  Yes 

demobe. 
7.> Sol i  d i f  y 50K pool  wi t  h k i1m dust  

and d ismant le.  
8. )Clean out  carbon cel ls .  
9.)Check ownership of  d iesel  tank.  

10.)Check windows in  area #13.  
11.  )Arrange for  p ic  kup of  mi  n i t rack h< 
12.)Sol id i fy  s ludge dry ing bed.  

No Cont  i  nues 

2.)Replace l ights and general  main­ 1.  )  t x)  ( ) ( 

tenance of  sk id uni t .  2.  )  ( )  ( X ) ( 

3.)Discharge water  in to c i ty  sewer 3.  )  (  )  ) x 
l ines.  4.  )  ( )  < X ) ( 

4.)Visqueen debr is  in  area #3.  5.  )  (  x)  ) ! 

5.)Laser ins ide and outs ide of  &.  )  c )  ( ) ( X 
c 1 ar  i  f i  er  .  7.  )  (  X ) ) ( 

S.)Cont inue to decern equipment for  8.  )  (  X ) ) ( 

EQUIPMENT PLANNED/AUTHORIZEDs 
C 2)  Vans CI)  P ic k-up Truck 
CI)  Decon t ra i ler  (2)  Bobcats 
CI)  Command Post  Tra i ler  
C 1  > Crew Trai  1 er  C 2  )  12K Poo 1 s  
(1)  Portable Eye Wash (2)  Car 
(6)  Radioes (1)  50K Pool  
(1)  Water  Treatment System 

w/ appurtenances 
CI)  High-Pressure Water  Laser 

w/hoses C1) Mi  h i -Tr  ac khoe 
C6) F ' r  op an e tanks 
C4) Submersib le Pumpss(3)  2- in 

C I )  3 - i n  

EQUIPMENT USED FROM 
PREVIOUS DAYs 

1 427787 

A l l  A u t h o r i s e d  llllffllllllfl|||||||J|J|||||||||||j|||| 

COMMENTS? 

C 1 )  1  j ,  5 0 0  g a l  ,  S k i  d  u n i  t  
C I )  S - C Y  D u m p s t e r  
C 1 )  P n e u m a t  i  c  F o r  k l i f t  
C I )  2  t o n  s t a k e  b e d  t r u c k  
C 4 )  P o r t a - J o h n s  

PERSONNEL AUTHORIZEDs 
CI)  Foreman C3) 
C2) Foreman C2) 

C I )  F i e l d  C l e r k  
C3) Clean - u p  T e c h n i c i a n  C I )  
C2) CIean-up Techni  c i  an C2) 

Contractor  Signature qnatures 

-2-^ :31 




